

Raum Network Roadmap 2022

Project Setup & Team Building

Understanding problem statement and use-case with respect to data redundancy & data privacy.
Provisioning Proof-of-Concept and testing for load balance.
Create pipeline for setup and co-location mediation.
Setting up **Light paper** & **Token Economics** with respect to project.
Q1'22

Website & Social Media channels

Setting up **website** for technical & project insight.
Setting multiple social channels for communication (**Twitter/Discord/Telegram**)
Q1'22

Smart Contract Deployment

Deploy Smart contract on Testnet (Polygon Network).
Make necessary changes to smart contract before deployment to Mainnet (Polygon Network).
Deployment of Updated Smart Contract to **Mainnet** (Polygon Network).
Q1'22

Opening registration for Early Supporters & Airdrop

Setting up process for registration of Early Supporters & Public Allocation.
Setting up Airdrop campaign for Twitter users.
Setting up referral process for onboarding users to ecosystem.
Q2'22

Release of White Paper (v1) & Listing's on CEX's & DEX's

Review all the prospect's and working releases.
Upgrading context of Light paper and make necessary changes.
Apply for listing on CMC,CEX's,DEX's & Airdrop 1st set of tokens to Public.
Q2'22

Beta Release of Storage dApp (v1)

Battle testing Alpha release & check for any potential loopholes.
Transition of Alpha release to Beta.
Release Beta Version to Public & Airdrop 2nd set of tokens to Public.
Q3'22

Implementation of Staking Rewards

Setup Smart contract for staking reward on Testnet.
Testing and making necessary changes to smart contract.
Deployment of updated smart contract on Mainnet.
Airdrop 3rd set of tokens to public.
Q4'22